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STATE BUILDING AUTHORITY RESOLUTION H.C.R. 46:  COMMITTEE SUMMARY 
 
 
 
 
 
 
 
 
 
 
 
House Concurrent Resolution 46 (as adopted by the House 9-26-07) 
Sponsor:  Representative Morris Hood, III 
House Committee:  Appropriations 
Senate Committee:  Appropriations 
 
Date Completed:  9-26-07 
 
CONTENT 
 
The Department of Management and Budget and Jackson Community College request 
legislative approval of House Concurrent Resolution 46 to increase the total authorized cost 
of the Health Program Expansion and Information Commons project by $800,000, from 
$17,300,000 to $18,100,000.  The project was initially authorized for design and 
construction in Public Act 297 of 2005 with an estimated total project cost of $16,500,000 
(Jackson Community College share $9,000,000, State Building Authority share $7,499,800, 
and General Fund/General Purpose $200).  The Legislature subsequently increased the total 
authorized cost to $17,300,000 (SCR 52 adopted in June 2006) because actual bids 
exceeded estimates due to increases in the cost of steel, copper, and petroleum-based 
products. The college funded the entire cost increase.   
 
On March 15, 2007, the Joint Capital Outlay Subcommittee approved an adjustment in 
project scope to consolidate faculty offices for allied health and nursing programs, as well as 
increase instructional capacity by providing additional classrooms and laboratories for the 
related programs in the center portion of Whiting Hall.  Originally, those changes were 
estimated to be cost neutral.  Subsequent detailed design information, however, indicated 
that additional electrical, plumbing, and mechanical system expenses would result from the 
revised scope of the project.  The $800,000 (4.6%) cost increase would be paid entirely 
from college resources.   
  
FISCAL IMPACT 
 
The concurrent resolution would not increase the State share of funding for this project.  
The entire increase would be funded by Jackson Community College 
 

Fund Source 
Current 

Authorization 
Requested 

Change 
Revised 

Authorization 
State $7,500,000 $0 $7,500,000 
Institution $9,800,000 $800,000 $10,600,000 
Totals $17,300,000 $800,000 $18,100,000 

 
 Fiscal Analyst:  Bill Bowerman 
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